
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 10/01/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0019

11/06/2015

Contract Location: Time Allowed:

TOTAL OF 2 BRIDGES AND APPROACHES ON SR 15/SR 82

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/21/2014

04/17/2014

00/00/0000

00/00/0000

955 Days

10/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 61.68

589 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,187,642.67

$6,905,135.02

$2,639,453.81

63.28%

Counties:

Jackson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122510-      $7,187,642.67 $6,905,135.02 $2,639,453.81 63.28% $154,169.29

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 10/01/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0019

11/06/2015

Project Number: 122510-      SR 15 - CONSTR OF NEW BRIDGES

 

BHF00-0052-02(020)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,638,551.03 $3,515,215.60 $123,335.43

Non-Participating $909,637.83 $878,803.97 $30,833.86

Total Earnings $4,548,188.86 $4,394,019.57 $154,169.29

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,548,188.86 $4,394,019.57 $154,169.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,548,188.86 $4,394,019.57

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $154,169.29

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 10/01/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0019

11/06/2015

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0006 150-1000     TRAFFIC CONTROL - LS  .000 .844

 123674.000 .017

SA #1 Add Traffic Control 

                                                            

.861 $2,102.46 $106,483.31

0040 210-0100     GRADING COMPLETE - LS  1.000 .700

 1785270.000 .030

BHF00-0052-02(020)

 

.730 $53,558.10 $1,303,247.10

0049 310-1101     GR AGGR BASE CRS, INCL MATL TN  13,100.000 13,886.810

 18.650 .000

 

 

13,886.810 $.00 $258,989.01

0079 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,700.000 1,939.840

L & H LIME 66.250 .000

 

 

1,939.840 $.00 $128,514.40

0104 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  340.000 392.390

 42.000 .000

 

 

392.390 $.00 $16,480.38

0134 441-0303     CONC SPILLWAY, TP 3 EA  1.000 2.000

 2600.000 .000

 

 

2.000 $.00 $5,200.00

0209 550-1241     STORM DRAIN PIPE, 24 IN, H 10-15 LF  160.000 162.000

 51.050 .000

 

 

162.000 $.00 $8,270.10

0259 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  805.000 83.333

 48.000 328.633

 

 

411.966 $15,774.38 $19,774.37

0264 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  120.000 41.667

 48.000 17.722

 

 

59.389 $850.66 $2,850.67



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 10/01/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0019

11/06/2015

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0269 603-7000     PLASTIC FILTER FABRIC SY  925.000 125.000

 3.000 346.355

 

 

471.355 $1,039.07 $1,414.07

Category Amount: $73,324.67 $1,851,223.41

Category Number: 0070 MSE WALLS

0299 627-1100     COPING A, WALL NO - LF  106.000 108.000

 110.000 .000

9

 

108.000 $.00 $11,880.00

Category Amount: $0.00 $11,880.00

Category Number: 0030 EROSION CONTROL - TEMPORARY

0564 163-0232     TEMPORARY GRASSING AC  7.000 2.278

 345.000 .250

 

 

2.528 $86.25 $872.16

0569 163-0240     MULCH TN  25.000 128.240

 245.000 8.549

 

 

136.789 $2,094.51 $33,513.31

0579 163-0502     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 2EA  2.000 2.250

 420.000 .000

 

 

2.250 $.00 $945.00

0609 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  9,500.000 1,346.000

 0.750 79.000

 

 

1,425.000 $59.25 $1,068.75

0624 165-0086     MAINTENANCE OF SILT CONTROL GATE, TP 2 EA  2.000 3.000

 140.000 .000

 

 

3.000 $.00 $420.00

0629 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  10.000 13.000

 140.000 .000

 

 

13.000 $.00 $1,820.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 10/01/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0019

11/06/2015

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL - TEMPORARY

0649 167-1500     WATER QUALITY INSPECTIONS MO  29.000 17.000

 500.000 2.000

 

 

19.000 $1,000.00 $9,500.00

0659 171-0030     TEMPORARY SILT FENCE, TYPE C LF  19,000.000 11,095.275

 2.250 318.750

 

 

11,414.025 $717.19 $25,681.56

Category Amount: $3,957.20 $73,820.78

Category Number: 0040 EROSION CONTROL - PERMANENT

0674 700-8000     FERTILIZER MIXED GRADE TN  11.000 2.535

 500.000 .060

 

 

2.595 $30.00 $1,297.50

0684 700-9300     SOD SY  2,500.000 .000

 4.250 1,080.953

 

 

1,080.953 $4,594.05 $4,594.05

0694 711-0200     TURF REINFORCING MATTING, TP 2 SY  600.000 963.300

 3.250 .000

 

 

963.300 $.00 $3,130.73

Category Amount: $4,624.05 $9,022.28

Category Number: 0060 BRIDGES

0759 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  1,057.000 1,057.152

 218.700 .000

1

 

1,057.152 $.00 $231,199.14

0784 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  230.000 238.150

 43.420 .000

 

 

238.150 $.00 $10,340.47



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 10/01/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0019

11/06/2015

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0789 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  560.000 587.593

 69.670 .000

 

 

587.593 $.00 $40,937.60

Category Amount: $0.00 $282,477.21

Category Number: 0010 ROADWAY

9065 628-0100     PERMANENT SOIL-NAILED WALL, NO - LS  .000 .000

 165730.450 .400

SA #1 PERMANENT SOIL-NAILED WALL NO. 1

                                                            

.400 $66,292.18 $66,292.18

9070 628-0100     PERMANENT SOIL-NAILED WALL, NO - LS  .000 .500

 119423.800 .050

SA #1 PERMANENT SOIL-NAILED WALL NO. 2

                                                            

.550 $5,971.19 $65,683.09

Category Amount: $72,263.37 $131,975.27

Project Total Amount: $154,169.29 $4,548,188.86


